

Progress and status

OPERATIONS

- Refuge chamber advanced to 295m
- Roof bolting from 398m to 430m, complete up to 415m
- All services advanced to 415m

FORENSICS

- ▲ Fully complete to 415m

PERSONNEL


- Recruitment complete

CONTINUOUS IMPROVEMENTS

- Pozi bolts now on site
- New Alfabs drifter head in transit

▲ Tracking ahead of time ● Tracking on time ■ Tracking delayed due to extenuating circumstances

Drift recovery progress



Sequence of events timeline

