


Progress and status

OPERATIONS	FORENSICS	PERSONNEL	HEALTH, SAFETY AND WELLBEING	CHALLENGES	CONTINUOUS IMPROVEMENTS
<ul style="list-style-type: none"> Reconnaissance barrier at 1488m Refuge chamber located 1315m Bridge abutment upgrades completed Quick fill station was installed and commissioned underground in Stub 2 	<ul style="list-style-type: none"> Agency and Police planning for: removal of the loader Russell Smith was driving; recovery stub 3; and last robot 	<ul style="list-style-type: none"> Fatigue and stress management training 4 August 	<ul style="list-style-type: none"> 760 days Lost Time Injury free 	<ul style="list-style-type: none"> Recovery of loader as we are unsure of its condition 	<ul style="list-style-type: none"> New 6 man refuge chamber to be commissioned in the coming weeks
<p>▲ Tracking ahead of time ● Tracking on time ■ Delayed due to COVID-19 lockdown</p>					

Drift recovery progress



Sequence of events timeline

