

Progress and status

OPERATIONS

- Reconnaissance barrier to 707m
- Refuge chamber relocated to 585m

FORENSICS

- Complete to 707m

PERSONNEL

- Two shifts working 40 hours each

CHALLENGES


- Further prescribed roof bolting in the area 1050m, expected to take at least a week.

CONTINUOUS IMPROVEMENTS

- Improvements to roof bolting installation and type working well. Savings in time and costs

▲ Tracking ahead of time ● Tracking on time ■ Delayed due to COVID-19 lockdown

Drift recovery progress



Sequence of events timeline

