

Progress and status

OPERATIONS

- Completed all roof bolting planned up to 315m
- PRDH54 emergency comms operational

FORENSICS

- Reconnaissance barrier located at 315m mark

PERSONNEL

- New mine workers have completed inductions
- Clarke rig training completed

CHALLENGES


- Ground support installation challenging due to required hole diameter size of CT bolts and the effects on equipment

CONTINUOUS IMPROVEMENTS

- Complete planned bolting 300 – 435m
- Introduce Pozimix resin bolts
- Install percussive drifter on drill rig

▲ Tracking ahead of time ● Tracking on time ■ Tracking delayed due to extenuating circumstances

Drift recovery progress



Six
WorkSafe site visits in 2020

315m
Progress
Reconnaissance barrier located at 315m

On the hill
PRDH54 emergency comms operational

Sequence of events timeline

