


Progress and status

OPERATIONS	FORENSICS	PERSONNEL	HEALTH, SAFETY AND WELLBEING	CHALLENGES	CONTINUOUS IMPROVEMENTS
<ul style="list-style-type: none"> Recovery to roof fall at 2260m Replaced 80m of ventilation bags Drill hole programme site scoping visit completed 	<ul style="list-style-type: none"> Removed motor from B3 roadway Focusing on forensics in B roadway 	<ul style="list-style-type: none"> Recruiting completed for two new staff, started Wednesday 7 April 	<ul style="list-style-type: none"> On target for all aspects that are monitored and reported 	<ul style="list-style-type: none"> Budget pressures Removing explosion-affected debris from PBIS 	

Roof fall recovery progress



Sequence of events timeline

