

Progress and status

OPERATIONS

- Reconnaissance barrier at 825m
- Refuge Chamber at 725m

FORENSICS

- Army robot collected at 759m

PERSONNEL

- CABA and self-rescuer training
- Working at heights training scheduled

CHALLENGES




CONTINUOUS IMPROVEMENTS

- Second refuge chamber equipment ordered
- Second driftrunner due at Lyttelton 16 June 2020

▲ Tracking ahead of time ● Tracking on time ■ Delayed due to COVID-19 lockdown

Drift recovery progress



- Nine** WorkSafe site visits year to date
- 825m** Progress Reconnaissance barrier moved to 825m
- Robots** Recovered 532m, 759m

Sequence of events timeline

